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Work Completed: October 1 – October 7, 2009 

 Completed installation of resuspension control systems for Removal Area 2. 

 Completed excavation of targeted top-of-bank and floodplain soils from Removal Area 2. 

 Completed removal of the steel sheeting and access road materials used to construct the 
temporary access structure to Island 1. 

 Continued loading excavated material stockpiled at Staging Area 3 into trucks and transporting it 
to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 Began removal of resuspension control systems in Removal Area 1. 

 Began installation of resuspension control systems for Removal Area 3A. 

 Began removal of targeted top-of-bank and floodplain soils from Removal Area 3A. 

 Began restoration activities in Removal Areas 1 and 2, including installation of restoration stone 
and coir log. 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 490 14 

2009 Total 1750 50 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: October 8 – October 14, 2009 

 Complete installation of the resuspension control systems for Removal Area 3A. 

 Continue excavation of targeted top-of-bank and floodplain soils from Removal Area 3A. 

 Complete removal of resuspension control systems in Removal Area 1. 

 Begin removal of resuspension control systems in Removal Area 2. 

 Begin installation of resuspension control systems for Removal Area 4A. 

 Continue loading excavated material stockpiled at Staging Area 3 into trucks and transporting it to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 Complete the improvements to the temporary railroad crossing. The existing railroad crossing will 
be extended to a width of 40 feet by Grand Elk Railroad. 

 Complete installation of restoration stone and coir log in Removal Area 1 and 2. 

 Begin restoration activities in Removal Area 3A, including installation of restoration stone and   
coir log. 

 
 

Progress Report #9—October 12, 2009 

 

 



Plainwell No. 2 Dam Area 

Time-Critical Removal Action 

Weekly Construction Update 

Progress Report #9 

Page 2 of 8 

 
 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2009 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop 
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes 
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional 
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling. 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is 
an estimate based 
on area and volume 
considerations. 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 27 LPOs have been completed for the project to date. 

 

Weather Summary  

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Area 3)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations: Removal Areas 1 & 2 

Cleanup Standard Achieved?  N/A   Yes    No   

 

Upon receipt of initial confirmation sample results from Removal Area 1, an additional 6 

inches of excavation was required in Grid 6. A follow up confirmation sample was collected 

and the cleanup standard was achieved. Analytical is pending for Removal Area 2. 

 

Issues Encountered/Solutions Advanced 

 None. 
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Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-400 Excavator 1 

Komatsu PC-300 HD Long Reach 2 

Komatsu PC-300 Excavator w/Shear Attachment 1 

Komatsu PC-300 Excavator  1 

Komatsu PC-200 Excavator 1 

John Deere JD-50 Mini-Excavator 1 

John Deere 450 Dozer 1 

Komatsu D51 Dozer 1 

Komatsu 380 loader 2 

Pug Mill 1 

Sakai Smooth Drum Roller 1 

Track Mounted Man Basket 1 

Vermeer Chipper 1 

2,000 gallon water truck 1 

Komatsu 400 Off Road Truck 1 

Komatsu 300 Off Road Truck 2 

FAVCO 40-Ton Crane 1 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 10/1/09 10/2/09 10/3/09 10/4/09 10/5/09 10/6/09 10/7/09 

Terra Contracting Staff 15 15 2  15 15 15 

American Environmental Group         

US TRACKWORKS, LLC        

JF New 1      2 

Georgia-Pacific Staff        

Garry Griffith        

Chase Fortenberry        

Rich Garner        

Don Hunt (LE&A)        

ARCADIS Staff        

EJ Suardini  X X   X X X 

Michelle Rumler  X X      

Mike Kohagen X X   X X X 

Ben Lawrence X X   X X X 

Nick Harmer X X   X X X 

Steve Garbaciak         

Scott Harcus     X X X 

Eric Hritsuk        

Oversight Personnel        

Sam Borries/USEPA OSC        

Thomas Cook/USEPA OSC  X      

Weston Personnel X X   X X X 

Other Agency Staff        

Paul Bucholtz/MDEQ        

Sharon Hanshue/MDNR        

John Lerg/MDNR        

Lisa Williams/USFWS        
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Photos from October 1 – October 7, 2009 

 
Removing temporary access structure to Island 1. 

 
Decontaminating truck tires at Staging Area 3. 

 

 
Installing restoration stone in Removal Area 1. 

 

 
Removing stumps and woody debris from  

Removal Area 2. 
  



Plainwell No. 2 Dam Area 

Time-Critical Removal Action 

Weekly Construction Update 

Progress Report #9 

Page 8 of 8 

  
 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

  Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 


